
FMSIB Quarterly Project Report For May  2006 

  FMSIB PROJECT # 24 
 

   Agency Name and Project Title 
   City of Colville 
   Colville Alternate Truck Route 
 
   Contractor 
   Colville Construction 
 

Project Description 
The project will provide a two lane minor collector that will be located on the west side of Colville 
paralleling the Burlington Northern Railroad tracks, and providing an alternate route for heavy 
truck traffic currently using US395/Main Street through Colville. 
  

   Recent Progress 
Design work for the route from First to Fifth Avenues was completed and the project advertised for bids in April 2006.  Bids closed on May 3, and the project was 
awarded on May 9.  Construction work started on June 5, and is in progress, with the completion date set at September 12, 2006.  The design work for the final 
segment of the project from Fifth Avenue to US395 had been on hold awaiting selection of the alignment of the intersection at US395.  A final decision was 
reached in the first week of June and full design work commenced, with completion projected for January 2007, and advertisement for bids scheduled for 
February 2007, with construction to take place beginning in July 2007.  Recent price spikes due to oil, steel and cement price hikes have impacted the budget.  
At this time the project remains fully funded, but with little contingency remaining for future increases.   

 
 

   Schedule and Scope changes  
   (Explain why the project has advanced or delayed since the last update.)  There have been no significant scope or schedule changes since the last report.  

Remaining FMSIB funds will be utilized for construction of the segment from First to Fifth Avenue, currently underway.   
   State funds will be utilized for which phase (s) of the project.   
    FMSIB funds (state) totaling $229,500 have been utilized for ROW acquisition and  $24,993 for CE. Remaining FMSIB funds (federal conversion) totaling 

$1,531,518 have been utilized for ROW ($205,211) and CN ($1,326,307) on completed work.  The remaining $213,989 FMSIB funds (federal) will be utilized for 
the 2006 construction project.  TIB Urban Arterial Program funds and local sources are in place for the 2006 and 2007 work.   

 
 

   Environmental Impacts / Compliance  
    Wetlands mitigation for the route is scheduled for construction as part of the  

2006 construction project.  Environmental clearance has been received for 
this work.   

 

Federal fund Impacts 
Federal funds are included in this project for PE, ROW  and CN phases 
STPR funds are included for PE and ROW phases.  FMSIB (converted federal) 
will be utilized for ROW ($205,246) and CN ($1,565,254).  CN of the phase from 
Hawthorne is complete, and construction of the phase from First to Fifth is 
underway.  ROW acquisition (for the final phase) will complete in early 2007.  

Project Milestones Scheduled Attained Milestone Outlook 
   Environmental Documents   

Approved  Phase 1, 2, 3 - 3/05 NEPA; Section 401, Section 404, NPDES Stormwater Permit  

   RW Complete Phase 3 - 7/07 Phase 1 - 5/05; 
Phase 2 – 3/06 Additional ROW acquired for north phase of the route, will complete 7/2007. 

   Contract Advertised Phase 3 – 2/07 Phase 1 - 5/05; 
Phase 2 - 4/06 Phase from Hawthorne to First advertised 5/05; First to Fifth advertised 4/06. 

   Contract Awarded Phase 3 – 4/07 Phase 1 - 5/05; 
Phase 2 - 5/06 Hawthorne to First awarded 5/05; First to Fifth awarded 5/06. 

   Groundbreaking Phase 3 – 6/07 Phase 1 - 6/05, 
Phase 2 - 6/06 Hawthorne to First started 6/05; First to Fifth 6/06.   

   Open to Traffic Phase 2 – 10/06; 
Phase 3 – 10/07 Ph 1 - 10/05 Hawthorne to First open 10/05; First to Fifth scheduled for 10/06; Fifth to US395 10/07. 

 
  Project Cost Summary: 
 
   Preliminary Engineering 
   Right-Of-Way 
   Construction 
   Total Project Cost 
 
   Project includes both State FMSIB 

$254,493 and Federal FMSIB 
Funds$1,745,507.                            

 
   This report has been revised to  

show the both State and Fed 
FMSIB funds. 

 
Dollars in  
millions 

 
$0.961 m 

$0.241 m 

$1.744 m 

$2.946 m 

 

 
Percent 
of total 

 
0 % 

0 % 

0 % 

0 % 

 

2005-07 Cash Flow (FMSIB expenditures billed to WSDOT): 
 
 

                          Date      Planned        Revised               Actual 
                              3/05       $                                                     $229,500
                              8/05       $626,468                                        $450,009 
                            11/05       $900,000       _________               $1,044,088
                              2/06       $185,000       $1,711,468               $62,415 
                              5/06       $0                  $74,544                    $0     _…………   
                            12/06       $288,532       $213,988__              $0____ 
                                            $                     __________          _________ 
                 Total  05-07       $2,000,000     $2,000,000            $1,786,012
      Carryover of 05-07        $2,000,000     $2,000,000            $1,786,012 
 
                Total  07-09        $                     ___________         _________ 
 
     GRAND TOTAL              $2,000,000    $2,000,000             $1,786,012

 

 

Agency Contact Information: Mark A. Freiberger,  509-685-1964,  markf@colville.wa.us 

Freight Mobility  
Strategic Investment Board 
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